



OPENAIR PROJECT MANAGEMENT

Empower Your Teams with Consistent Project Management Best Practices

Projects are the foundation of service delivery. Being able to effectively deliver on those projects is the goal of every services organization. OpenAir provides the tools not only to make planning projects easy and straightforward, but also empowers something more important: project execution. By providing the tools you need to deliver projects more consistently, OpenAir is your partner in helping drive project success.

Key Benefits

- Standardize delivery with project templates.
- Simple drag-and-drop Gantt Chart for all your project planning needs.
- Improve oversight of your operations and maintain tighter control of project accounting.
- Improve productivity and drive efficiencies.
- With detailed project plan controls, project cost management, and project risk and issue tracking, all project details are managed in one place.

Project Workspace

OpenAir's Project Workspace gives the project team a visual of the project plan, as well as access to all key functions to help improve progress, communication and collaboration across the team. Using the automated Project Status report, project managers can see important key performance indicators at a glance around project schedule, key milestones or task completion, and important financial indicators. Flip a switch and create a status report that focuses on core progress indicators to improve communication with your customers.

OpenAir's Project Management Solution Integrates with Microsoft Project

A simple wizard lets project managers exchange plans between OpenAir online project management software and Microsoft® Project, retaining all dependencies, task assignments and other relevant project management data. This enables project teams to collaborate online, track time to specific projects and tasks, as well as quickly and easily integrate project planning with resource allocation.

Project Overview

Project name Daily user count audit	Project manager Nelson, Larry	Project Dates 10/17/17 - 11/02/17
% Complete 52%	Planned hours 160	Worked hours 102

Project Phases

Phase name Account audit	Phase name Pre-sales activity
% Complete 52%	% Complete 100%

Project Quick Links

- View Dashboard: [Dashboard](#)
- View Gantt chart: [Gantt](#)
- View Resource planner: [Booking planner](#)
- View Financial analysis: [Analysis](#)
- View project time entries: [Time entries](#)
- View project exp receipts: [Receipts](#)

Project Financials

Project budget 36,000 USD	Total income 13,017.45 USD	Income vs. Budget 22,982.55 USD
Incurred costs 6,323.80 USD	View Recognition Rules	View Invoices

Pending Billable Charges

Date	Service	Type	Date	Service	Type	Date	Service	Type	Date	Service	Type
10/16/17	Expenses	Car rental	10/16/17	Expenses	Business meal	10/17/17	Administration	Administration	10/17/17	Consulting	Consulting

Project Status Summary: A one-click, instant status report based on current project KPIs to share with management. or flip a switch and create the Client View to share with your customer.