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Abstract 
 
This paper aims to study the improvement of project success in organizations by integrating 
knowledge management strategies with project management practices in a typical project 
lifecycle. 
 
According to the Standish Group’s Chaos Report for 2009, only 32% of all surveyed projects are 
considered to be successful and are delivered on time, on budget, with the required features and 
functions. This could be an indication that project management practitioners have not fully 
acquired and transferred knowledge learned from past projects to ensure a higher success rate for 
current and future projects. 
 
Knowledge management is an emerging discipline and practice in organizations. This paper 
proposes an integrated model that combines knowledge management with project management 
to improve project success and thus contribute towards competitiveness and sustainability in 
organizations. 
 
Keywords: Knowledge Management; Knowledge Transfer; Project Management; Project 
Lifecycle; Project Success 
 
Introduction 
 
Organizations today face dynamic market competitions and continuous technology advances, 
creating unique knowledge through innovation that leads to organizational sustainability in the 
marketplace. This innovative knowledge transforms into products and services that allow 
organizations to continue to grow and survive in the business. Products and services are the end 
results or deliverables of the several project initiatives of the organizations. Nonaka (1991) 
argues that successful companies are those that consistently create new knowledge, circulate 
knowledge within the organization and deploy the knowledge into new products rapidly. This 
paper reviews the definitions of knowledge management and project management-related terms 
from a number of internationally recognized guides or frameworks. This is followed by 
exploring literature in the area of integrating knowledge management with project management 
in order to improve the success rate of the projects. The paper then discusses the possibility of 
combining the knowledge management and project management frameworks to enhance project 
success and proposes such an integrated model. 
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Definitions of knowledge management 
 
Knowledge has been touted as the only asset that can offer organizations a competitive 
advantage as there is a strong linkage between core competence and knowledge (Prahalad & 
Hamel 1990). Knowledge could be explored individually or as part of knowledge management or 
the knowledge management system concept. The concept of knowledge is explored by Seufert, 
Back and von Krogh (2003) as a continuous flow in which knowledge is categorized into logical 
processes such as localizing and capturing; sharing and transferring; creating and applying. They 
attempt to explain knowledge management as a process of managing knowledge to enable 
“creation of entirely new knowledge, while also accelerating the innovation” (Seufert et al. 2003: 
106). Others have argued that knowledge management also contributes to productivity in a cost-
cutting environment (Thompson 2003). 
 
Several researchers agree that the main components of knowledge management include the 
dimensions of organizational culture, processes and technology (Lee & Hong 2002; Chung et al. 
2001). Bollinger and Smith (2001) acknowledge knowledge management as a resource in terms 
of what the organization knows about customers, products and processes, and resides in 
databases or is gained through the sharing of experiences and best practices both internally and 
externally (Bollinger & Smith 2001). 
 
Much of the work on knowledge management has been to focus on the components of 
knowledge management without much attention being placed on how the knowledge 
management processes are affected by other factors such as culture and technology. Linkages 
between organizational culture, context, structure, leadership and knowledge management 
processes can be established (Lim 2002). 
 
Definitions of project, project management and project success 
 
The Project Management Institute (PMI) is a widely recognized association by project 
management practitioners internationally. The PMI is prominent in the research and training of 
professionals in the United States but it also has a significant global presence. The Institute’s 
Project Management Body of Knowledge guide (PMBOK) defines a project as being “a 
temporary endeavor undertaken to create a unique product, service, or result” (PMI 2008:4). A 
project can create a product that can be either a component of another item or an end item in 
itself (PMI 2008).  Project management is defined as “the application of knowledge, skills, tools, 
and techniques to project activities to meet the project requirement” (PMI 2008:6). 
 
There are alternate definitions of project and project management from other guides or 
frameworks. Other popular definitions are from the Managing Successful Projects with 
PRINCE2 guide. PRINCE2 is the acronym for Project in Controlled Environment version 2, a 
registered trademark from Office of Government Commerce from United Kingdom. PRINCE2 is 
a project management framework adopted mostly in European countries and Australia but lately 
gaining international popularity. According to the PRINCE2 guide, a project is “a temporary 
organization that is created for the purpose of delivering one or more business products 
according to an agreed business case (OGC 2009:16). Project management is defined as” the 
planning, delegating, monitoring and control of all aspects of the project, and the motivation of 
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those involved, to achieve the project objectives within the expected performance targets for time, 
cost, quality, scope, benefits and risks” (OGC 2009:17). 
 
The Project Management Association of Japan (PMAJ) offers yet another definition for project 
and project management. According to the PMAJ’s Project & Program Management guide 
(P2M), “project refers to a value creation undertaking based on a specific, which is completed in 
a given or agreed time frame and under constraints, including resources and external 
circumstances” (PMAJ 2005:15). The PMAJ defines project management as “the professional 
capability to deliver, with due diligence, a project product that fulfills a given mission, by 
organizing a dedicated project team, effectively combining the most appropriate technical and 
managerial methods and techniques and devising the most efficient and effective work 
breakdown and implementation routes” (PMAJ 2005:16). PMAJ and the Project & Program 
Management guide are highly regarded by the project management professionals in Japan. 
 
All three definitions of project and project management have similarities and complement each 
other. 
 
According to the PMBOK, the increase in project management indicates that the application of 
appropriate knowledge, process, skills, tools, and techniques can have a significant impact on 
project success (PMI 2008). The main objective of project management is to ensure a project is 
be completed at the required scope defined by the stakeholders, within project budget, on time 
and delivers a quality product or service as the end result. 
 
Managing Successful Projects with PRINCE2 offers a set of principles, themes and processes to 
deliver a successful project according to the business case. The business case, according to the 
guide, presents the optimum mix of information used to judge whether the project is desirable, 
remains desirable during the project lifecycle, is viable and achievable and, therefore, 
worthwhile investing in from the stakeholders’ perspective (OGC 2009). PRINCE2 states that a 
key success factor of any project is that it delivers what the user expects and finds it acceptable 
(OGC 2009). 
 
The P2M adds additional dimensions for the criteria of project success. It reasons that, in order to 
complete a project successfully, it is necessary to devise a well integrated plan that takes into 
account budget, time as well as HSE (health, safety, environment) aspects of the project (PMAJ 
2005). 
 
In general, project success can be judged as the project completed within time, cost and quality. 
However, Turner (2009) argues that this definition is simplistic and even dangerous (Turner 
2009). He gives an example of a project that was finished on cost and in time but five years later 
was judged to be a failure. Turner states that different stakeholders, for example, sponsors, users 
and project managers, judge project success in different ways and it is important to achieve a 
balance of those different criteria, to meet the needs of the different stakeholders (Turner 2009). 
Kerzner (2009) agrees that it is one of the most difficult tasks to predict whether a project will be 
successful. Projects delivered on time, within cost and meeting performance requirements might 
contribute to profits but we may not be able to identify whether the project itself was managed 
correctly (Kerzner 2009). 
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In addition to the traditional definitions of project success from other guides or frameworks, 
Turner (2009) lists nine criteria for judging project success 

• “The project increases the shareholder value of the parent organization. 
• The project generates a profit. 
• The project provides the desired performance improvement. 
• The new asset works as expected. 
• The new asset produces a product or provides a service that consumers want to 

buy. 
• The new asset is easy to operate. 
• The project is finished on time, to budget, and with the desired quality. 
• The project team has a satisfactory experience and the project met their needs. 
• The contractors made a profit” (Turner, 2009:67). 

 
Turner (2009) emphasizes that project success needs to balance the needs of everybody in the 
organization. The project success criteria focus on success as a whole. The top three points relate 
to higher-level strategic goals. The middle three points relate to the project’s outcome on 
whether the project delivered what was expected. The last three points assess the works of the 
project as well as the outputs of the project (Turner 2009). 
 
Integrating knowledge management with project management 
 
The previous sections of the paper discussed the definitions of knowledge management and 
project management-related terms. This section explores the contemporary literature on 
integrating knowledge management and project management to improve project success in the 
organization. 
 
According to Ismail et al. (2009), despite the extensive literature on knowledge sharing, little is 
known about how individuals share knowledge, especially in a project environment. The authors 
proposed a theoretical framework as represented in Figure 1, which indicates that providing 
appropriate motivators and removing relevant inhibitors to sharing knowledge and experience 
would result in more efficient and effective sharing of knowledge in projects which, in turn, 
would lead to an increased probability of project success. Their model suggests that there are 
significant relationships between effective project knowledge sharing practice and project 
success. The model was based on Nonaka’s Knowledge Conversion Model ( known as the SECI 
model)  and focuses on the socialization of tacit knowledge, which is currently a gap in most 
project environments. The authors concluded that ensuring when and how tacit and explicit 
knowledge is shared is essential for enhancing project success (Ismail et al. 2009). 
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Figure 1. Proposed theoretical framework for project knowledge sharing 
contribution to project 
Source: Ismail et al. 2009:52. 
 
Cope III et al. (2006) also suggest that knowledge management is a practice that makes sense for 
improving project management. They state that if the knowledge (both tacit and explicit forms) 
could be captured and shared within the project management community, organizations would 
benefit a lot (CopeIII et al., 2006). 
 
Lierni and Ribiere (2008) state that very few academic publications focus on the role of using 
knowledge management to improve the management of projects. Lierni and Ribiere conclude 
that it is reasonably certain that project managers perceive the use of knowledge management 
practices as a positive influence on the management of projects. The most frequently adopted  
knowledge management practices to help project managers are: Shared Repository of Project 
Artifacts; Lessons Learned and Best Practices Repositories; and Document and Content 
Management Systems (Lierni & Ribiere 2008). They propose that in the project environments, 
knowledge comes primarily from explicit knowledge sources but project managers could 
strongly benefit from sharing and codifying tacit knowledge associated with the management of 
former projects. 
 
Another framework, proposed by Owen (2008), is that knowledge created, transferred, captured 
and reused within a project will result in improving project management maturity. She provides a 
structure to link project/program management to knowledge management and mutually 
exploiting both (see Figure 2). According to her, a project can be defined as a task where 
knowledge is created as the result of the activities that are carried out by project teams. Project 
team members create, transfer, and reuse knowledge created from the tasks supported by a 
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knowledge management system. This framework suggests that project team members will be 
able to conceptualize the task, and reuse and apply past knowledge and experiences supported by 
a knowledge management system. 
 
Owen’s framework shows how knowledge is developed at the task level which is embedded into 
the project methodology in the project environment and eventually improves the capability of an 
organization. She suggests that knowledge is embedded throughout the project lifecycle at both 
tactic and explicit levels. Tacit knowledge is captured and reused at the project level in the form 
of personal knowledge contributed by the project team members. Tacit knowledge is transferred 
and reused via mentoring from project members with more experience. Explicit knowledge is 
reused in terms of project documentation captured during the project lifecycle. The framework 
proposed by Owen uses the concept of recursiveness and extending the project to the program 
level, where the program is a group of projects managed together allowing added benefit and 
control which would not normally be achieved from managing the projects individually (PMI 
2008; Owen 2008). 
 
Owen concludes that in order for an organization to deliver successful projects, continuous 
learning needs to occur to improve its capability. Continuous learning can be derived in terms of 
developing guidelines for creating, sharing, and reusing knowledge in a project management 
environment, thus integrating knowledge management practices with project/program 
management. 
 

 
Figure 2. Knowledge management and project/program 
management linked 
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Source: Owen 2008:140. 
 
Finally, Gudi and Becerra-Fernandez (2006) studied the role of knowledge management in 
project management of complex systems organizations. Their research was driven by the 
motivation to reduce risk and prevent failures during the development of complex systems and 
focus on the dynamic aspects of project management using knowledge management. They argue 
that if we are able to understand the nature of risky systems better, we may be able to reduce or 
remove the risk of failure and increase the chance of project success. Gudi and Becerra-
Fernandez suggest that when the project complexity increases, it becomes important to find the 
means to manage the inter-relatedness of sub-projects and related activities and events in the 
project environments. Their intent is to identify knowledge management strategies, which 
organizations could institute in project management practices to reduce risk of failure and 
increase the chance of project success. 
 
Gudi and Becerra-Fernandez (2006) identified certain knowledge management mechanisms, 
processes and technologies that could be appropriate for project management requirements. Their 
conceptual model of the role of knowledge management in project management is summarized 
in Figure 3 below. They concluded that there are many factors affecting project risk in complex 
project organizations. These include external factors like political and economic impacts. The 
extent of innovation, complexity and coupling are some internal factors affecting project risk. 
Finally, knowledge management mechanisms and technologies influence project team adaptation 
which in turn affect project success (Gudi and Becerra-Fernandez 2006). Consistent with 
previous literature, project success is measured in terms of time, budget and functionality. 

 
Figure 3. Role of knowledge management in project 
management 
Source: Gudi & Becerra-Fernandez 2006:26. 
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As described by Levin (2010), every organization wants to make use of project management to 
deliver its products and services with superior outcomes and benefits that can be sustained for its 
customers and users. If the organization could implement knowledge management effectively, it 
is the key to success in project management and thus could transform the organization to 
excellence. Organizations are becoming project-based and management-by-projects is a defined 
strategy. However, in order for the organization to transform further, knowledge management 
must be integrated with project management to response rapidly to gather information to solve 
specific problems and share knowledge assets effectively and efficiently. Levin argues that 
knowledge management must become an integral part of each project professional’s daily project 
work. She suggests that it is necessary to integrate knowledge bases to projects so the people 
involved in the project could combine individual contributions to those of the project’s 
objectives and align with the organization’s strategic objectives. 
 
Levin proposes nine guidelines for organization to have successful implementation of integration 
of knowledge management with project management as listed below: 

• Define knowledge management so that everyone in the organization can understand it 
• Make knowledge management to be a work package in the work breakdown structure of 

every project 
• Establish a point of contact for knowledge management on each program and project 

working with the Enterprise Project Management Office 
• Use a Responsibility Accountability Matrix (RAM) to define roles, responsibilities, and 

accountabilities for knowledge management 
• Communicate the importance of knowledge management to all stakeholders throughout 

the organization  
• Provide knowledge management orientation and training to all stakeholders 
• Establish a practical knowledge management reward and recognition system 
• Track the usefulness of knowledge management by using metrics 
• Organization should focus on continuous improvement (Levin 2010) 

 
Proposed integrated KM & PM model 
 
In the previous section, the literature on knowledge management and project management was 
reviewed with the view to merging knowledge management and project management in order to 
improve project performance and knowledge sharing and ensuring project success. 
 
A theoretical framework is now proposed based on the knowledge derived from the literature 
discussed in the previous section, which introduces the intervening factors that might influence 
knowledge management and project management. The intervening factors proposed in this paper 
are culture, process and technology. It is suggested that these factors might have an impact on 
knowledge management and project management factors which, in turn, influence the 
enhancement of project success. In a study undertaken by Lim (2008), it was found that 
organizational culture, knowledge management process and technology provide strong support 
for effective knowledge sharing. As indicated earlier, other researchers also agree that the main 
components of knowledge management include organizational culture, processes and technology 
(Lee and Hong 2002; Chung et al. 2001). 
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Turner (2009) states that in order to speed up the delivery of new products, it is critical that new 
project management practices are introduced in the organization. These include the change of 
organizational culture and the use of new technology as well as the process that focuses on the 
quality of the project’s deliverables. In the proposed theoretical framework for this paper, it is 
suggested that culture, technology and process might influence project management practices in 
the organization which in turn affect the chance of project success (see Figure 4). 
 
Culture is the most significant problem in international projects as stated by Turner (2009). The 
dimensions of cultural difference according to Turner (2009) include: 

• Uncertainty avoidance 
• Power distance 
• Individualism 
• Masculinity 
• Role of time 
• Consideration of detail 

 
Turner (2009) suggests that appropriate project managers and project team members should be 
selected to accommodate cultural differences in international projects. Appropriate leadership 
styles, methods of working, appropriate languages and cross-border coaches should also applied 
in managing international project with different cultures (Turner 2009). 
 
The proposed theoretical model for this paper suggests that the culture is important to most 
project environments and not just international projects. This is supported by Kendra and Taplin 
(2004), who state that the alignment of organizational cultural values with project management 
values enables the organization to successfully adopt project management as a new work method 
for improved project success. 
 
A process in a project environment is known as a structured set of activities designed to 
accomplish a specific organization’s objective. A process has several defined inputs and turns 
them into defined outputs which are the deliverables of a project (OGC 2009). There are two 
versions of process (Turner 2009; PMI, 2008): 

• Process derived from the work of Henri Fayol: plan, organize, implement and 
control. 

• Process according to the PMBOK: initiate, plan, organize, execute, control and 
close. 

The notion of process is similar to the phases in project lifecycle and the management of process 
has a significant impact on project success. Thus, process is one of the three key factors that 
affect the project environment and, in turn, project success in the proposed theoretical model. 
 
Turner (2009) argues that good project management can be achieved by achieving a balance 
between the different areas of technology as well as between technology and culture (people, 
system and organization). In most projects, the project manager should be viewed as the person 
possessing an understanding of the technology rather than a command of the technology. Good 
project management practices emphasize a cooperative working relationship between the project 
manager and the technical experts from the line management (Kerzner 2009). 
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Levin (2010) emphasizes that knowledge management must be embedded throughout the project 
management lifecycle. Knowledge assets are continuously developed in the organization and 
each project should builds on these and shares the knowledge (Levin, 2010). 
 
In the proposed model (Figure 4), it is suggested that project managers should continuously 
feedback and align existing knowledge from the repository and newly created knowledge from 
the projects to enhance project success. This could be done by building the process to the project 
lifecycle and holding regular discussions to share knowledge with all project members and 
stakeholders. 
 
In summary, two propositions have been derived from the theoretical model for this paper: 
 
Proposition 1 
Culture, process and technology are common factors influencing knowledge management and 
project management. 
 
Proposition 2 
Continuous feedback and alignment of knowledge management and project management 
enhances project success 
 

• Culture
• Process
• Technology

PM Factors

KM Factors

Project Success

Measures:
- Scope
- Time
- Cost
- Quality
- Values to 

Organisation & 
Stakeholders

KM in PM: Conceptual Model

Alignment
Continuous
Feedback

 
Figure 4.  Proposed integrated knowledge management and project management 
model 
Source:  developed for this paper. 
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Conclusions 
 
The purpose of this paper is to understand the integration of knowledge management with project 
management to enhance project success in organizations. Definitions of knowledge management 
and project management-related terms have been discussed. Relevant literature in the areas of 
integrating knowledge management with project management was reviewed. It is important to 
understand how knowledge could be created via projects and how the knowledge is transferred to 
other project team members in the form of tacit and explicit knowledge. It is assumed that 
continuous feedback and alignment of knowledge in the project lifecycle as well as knowledge 
sharing among the project team members is essential for enhancing the success of a project. A 
theoretical framework is proposed to suggest that both knowledge management factors and 
project management factors could have significant influence on project success. The common 
factors are culture, process and technology that, in turn, might affect both knowledge 
management and project management. This emphasizes the need for continuous feedback and 
alignment of knowledge in the project environment. This paper contributes to both knowledge 
management and project management disciplines. It provides a foundation to conduct further 
research to understand how project success might be achieved via integrating knowledge 
management and project management as well as the underlying culture, process and technology 
factors. Future research could include a study of the capture and sharing of existing knowledge 
and new knowledge in all phases of the project lifecycle. To conclude, knowledge is created via 
projects and continuous creation of innovative knowledge is essential for the survival of 
organizations. 
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